
CALFED – Conveyance
Agencies and Primary Contacts

Department of Water Resources
Kathy Kelly

Bureau of Reclamation
Al Candlish

CALFED
Ron Ott

September 11, 2002



CALFED-Conveyance
Year 2 Assessment

Primary Accomplishments

8500 cfs – Permanent Operable Barriers
Redefined project/actions
Finalized contract for EIR/S preparation
Initiated 8500 cfs Agency/Stakeholder forum

Veale/Byron Tract Drainage Reduction
$1.3 million awarded for feasibility studies
Began data collection

Delta Cross Channel Re-operation
Conducted studies on DCC re-operation
Held public workshops in Spring 2002



CALFED-Conveyance
Year 2 Assessment

Primary Accomplishments

Through Delta Facility
Initiated three research proposals on fish passage

North Delta Flood Improvements
Awarded contract for EIR/S preparation
Constructed hydraulic model to develop alternatives

San Luis Bypass
Initiated planning process with Proposition 13 funds
Developed project scope and work plan



CALFED-Conveyance
Year 2 Assessment

Primary Accomplishments

CVP/SWP Intertie
Value engineering study completed

Temporary Barriers Project
Barriers successfully installed.



CALFED-Conveyance
Year 2 Assessment

Issues/Delays

Tracy Fish Test Facility
Partial funding means final implementation will be delayed

Clifton Court Fish Screens/10,300 cfs
ROD dates for implementation will not be met

Lower San Joaquin Flood Improvements
North Delta Flood Improvements

Project Planning delayed due to lack of funding and/or 
contract delays



CALFED-Conveyance 
Year 3 Work Plan

Primary Tasks/Schedule
8500 cfs/Permanent Operable Barriers

Public Scoping, October 2002
Release Draft EIR/S, May 2003

Clifton Court Fish Screens/10,300 cfs
Develop revised schedule

Tracy Fish Test Facility
Implementation dependent on securing Federal funding

Lower San Joaquin Flood Improvements
Prepare draft work and project management plans

Veale/Byron Tract Drainage Reduction
Identify Byron Tract alternatives, January 2003
Begin Veale Tract environmental documentation, May 2003



CALFED-Conveyance
Year 3 Work Plan

Primary Tasks/Schedule
Delta Cross Channel Re-operation

Analyze data and solicit Science Panel input on study 
direction
Additional studies DCC re-operation to be conducted (Fall 
2002 and Spring 2003)

Through Delta Facility
Continue refinement of TDF concepts
DFG to begin study on collection, handling, release and 
transport



CALFED-Conveyance
Year 3 Work Plan

Primary Tasks/Schedule

North Delta Flood Improvements
Continue preparation of EIR/EIS
Conduct public scoping meetings

CVP/SWP Aqueduct Intertie
Complete Environmental Assessment/Initial Study

San Luis Bypass
Complete Environmental Assessment/Initial Study (October 
2002)
Complete operational study (February 2003)



CALFED-Conveyance

Major Stage 1 Decision Points/Triggers

8500 cfs/Permanent Operable Barriers
Complete environmental documentation end of 2003; secure 
regulatory permits at beginning of 2004; schedule delayed 
about 1 year

Clifton Court Fish Screens/10,300cfs
Schedule affected by delays in TFTF implementation and 
funding uncertainties; ROD dates for operation will not be 
met



CALFED-Conveyance

Major Stage 1 Decision Points/Triggers

Tracy Fish Test Facility
Schedule delayed; Federal appropriations for full 
implementations not secured

Lower San Joaquin Flood Improvements
State funding to conduct review not secure; ROD dates to 
complete environmental review by end of 2003 will not be 
met



CALFED-Conveyance
Major Stage 1 Decision Points/Triggers

Veale/Byron Tract Drainage Reduction
Projects to be implemented prior to installation of 
permanent agricultural barriers and increase in SWP capacity 
to 10,300 cfs; projects on schedule

Delta Cross Channel Re-operation
Specific recommendations delayed until mid 2004- about 
nine months behind schedule

Through Delta Facility
Specific recommendations delayed until end of 2004- about 
one year behind schedule

North Delta Flood Improvements
Complete environmental studies by early 2004- about one 
year behind schedule 



CALFED-Conveyance

Major Stage 1 Decision Points/Triggers

CVP/SWP Aqueduct Intertie
Work for upcoming fiscal year dependent on securing 
Federal appropriations; project currently on schedule

Clifton Court Forebay/Tracy P.P. Intertie
No activity; work would not start until 2007

Interim South Delta Actions
Program is ongoing

San Luis Bypass
Complete administrative Draft EIR/S in August 2003; project 
delayed about one year



CALFED-Conveyance

Adjustments/Changes to Stage 1 Total Funding

Original 7 year projection - $922 million 

Proposed new 7 year projection being developed 
Working with CALFED staff to reconcile new projected 
expenditures
Will provide new 7 year table of expenditures at follow-up 
meeting



CALFED-Conveyance

Year 3- Management Group Role

8500 cfs/Permanent Operable Barriers
Administrative draft EIR/S – February 2003

Tracy Fish Test Facility
Key/Critical TFTF program elements

Veale/Byron Tract Drainage Reduction
Report on Alternatives – June 2003

Delta Cross Channel Re-operation
Summary work plans and proposed budgets



CALFED-Conveyance

Year 3 – Management Group Role

Through Delta Facility
Summary work plans and proposed budget

North Delta Flood Improvements
Alternatives Descriptions – Nov 2002
Internal Draft EIR/EIS – Feb 2003

San Luis Bypass
Initial Study/Environmental Assessment – October 2002
Operational Appraisal – February 2003
Administrative Draft EIR/EIS – August 2003
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